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1. visited 50X1
in‘ | on 25 and 26 August for the purpose of inspecting the 50X1

progress oI the coniractor on the ARCS prototype models.

2. An 1nspectlon tour was conducted to show the fabrication of the Ba.se and

Field units in v u
50X1

were visited.

3. Fabrication of the 5 Field Units, the Base Station Unit, and the special
test equipment is approximately 80% completed. Wiring and assembly of many of
the component units is underway. Final assembly, testing and operation, is
expected to take about 1 - 2 months for completion. '

L. Instruction and maintenance manuals for the Base and Field Units have
been completed and appear to be guite suitable.

5. The program is proceeding on schedule without any major difficulties
and delivery is expected during the month of December 1953. Delivery will be
made to Wright Field, Dayton, Ohio.
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